
DEPARTMENT OF VETERANS AFFAIRS 

Justification and Approval 
For Other than Full and Open Competition 

1. Contracting Activity: 

The Department of Veterans Affairs, Veterans Health Administration (VHA), Procurement and 
Logistics Office, Service Area Office East, Network Contract Office 2, VAMC Canandaigua, NY; . 
transaction number: 528-14-2- 5192-0036. Project numbers 528A5-14-576. The estimated value ofthe 
procurement is less than $ 150,000. 

2. Nature and/or Description ofthe Action Being Processed: 

The initial requirement was to furnish and install a Panic Alarm System for VAMC Canandaigua, 
including Mt. Hope, ROPC and Clinton Crossings that used the VA Network as the backbone. The 
original contract was awarded to Veteran Enterprises Company for $199,437.00 on 6 May 2010. In 
June 2013, twenty five months after contract award, VECO and its experienced installer, Great Lakes 
Systems, could not stabilize the system to operability from a communications standpoint, and walked off 
the project alleging "defective design". 

According to the AE Firm that designed the project, Plumb Engineering, this is a unique system design, 
most-likely a 'beta-test platform" in that it is, to their knowledge, the only Panic Alarm system 
anywhere in the VA and potentially in the US, designed to operate at a multi-site hospital on a large 
WAN/LAN. 

In September, 2013, the Contracting Officer obtained sole source authority and entered into contract 
with a third party firm, Seibold Security, to evaluate the Panic Alarm system's design, communication, 
installed equipment and so on, in an effort to ascertain where problems exist. That work was completed 
in November 2013 and a report was provided by Seibold to VA. Seibold Security did not find a design 
flaw in the Plumb Engineering/VA panic alarm system design and was able to stabilize and make 
operational one of the major communications paths in the phase I effort. Seibold accomplished in less 
than a month what VECO and its subcontractors could not do in more than 27 months. 

Each LANAVAN is different, principally because of the operations of the specific site and especially 
when there are large remote site that are users ofthe LAN/WAN as in VAMC Canandaigua's case. To 
install and integrate a Panic Alarm system on this type of complex backbone, the installer/integrator 
must first "learn" the backbone . . . . software, communications language(s), protocols, e-switches, 
equipment, network media (eg.transponders), media converters, data formats, and firmware among 
many other elements, and must "learn" the daily operations (throughput, maintenance, routines) of the 
operating LAN/WAN. 

Seibold Security, because of prior work for VAMC Canandaigua (integrating the Security Escort system 
at ROPC with the main campus LANAVAN) and performing as the third party troubleshooter, knows the 
Canandaigua LAN/WAN and will have no learning curve integrating Phase IA to operationalization. 
Any other integrator will need to "learn" the system before any effort is undertaken to effect 
operationalization. VAMC Canandaigua personnel have waited more than thirty-five months for an 
operating panic alarm system which they still do not have. This has become a personnel/patient safety 
issue. Using any firm other than Seibold Security will require an additional substantial length of time to 
allow the firm to "learn" the system and at substantial increased cost to the VA, adding costs and lengths 
of time on top of the thirty-five month Canandaigua has been waiting for a functioning panic alarm 
system, and . . . because of inherent complexities, with no assurance of success at the end of that term 
and cost. 



that the agency's minimum needs can only be satisfied by the unique capabilities available from Seibold 

Security Systems, 

7. Description of Efforts Made to ensure that offers are solicited from as many potential sources as  
deemed practicable: 

Not applicable. Please see item 8, below. 

8. Determination bv the Contracting Officer that the Anticipated Cost to the Government will be Fair and  

Reasonable: 

The Contracting Officer anticipates that the costs for this requirement will be fair and reasonable. 
Similar work was performed in the past by Seibold at ROPC and now as the third party investigator of 
the base Phase I system, Cost history related to this prior work is available to the Contracting Officer 
for this similar project, although of less complexity and will be used to benchmark costs provided by the 
planned sole source firm. Cost/price analysis as necessary will be based on this historical cost data as 
well as on recent work performed by the incumbent (VECO) at Canandaigua under the base contract. 
Certified cost or price data is not required and will not be requested. 

9. Description of the Market Research Conducted and the Results, or a Statement of the Reasons Market  
Research Was Not Conducted: 

Market research was not conducted because technical analysis has concluded that successful completion 
of this work is predicated on in-depth, existing loiowledge of the specific Canandaigua WAN/LAN, 
network operations, IP logic, communications language and nodes, communications with off-site 
facilities and the operation of Panic Alarm systems as it is installed at VAMC Canandaigua and its off-
site locations. No firm other than Seibold (because of its prior work here) has this knowledge or 
experience. 

10. Any Other Facts Supporting the Use of Other than Full and Open Competition: 

None. 

11. Listing of Sources that Expressed, in Writing, an Interest in the Acquisition: 

None requested. 

12. A Statement ofthe Actions, if any, the Agency Mav Take to Remove or Overcome any Barriers to  

Competition before Making subsequent acquisitions for the supplies or services required: 

There are no barriers to competition in this requirement. There are no institutional or structural barriers 
to competition in this type of requirement, Sole source in this case is strictly based on the need to obtain 
unique capabilities associated with past work at this site on this system. 

13. Requirements Certification: 

I certify that the requirement outlined in this justification is a Bona Fide Need of the Department of 
Veterans Affairs and that the supporting data under my cognizance, which are included in the 
justification, are accurate and complete to the best of my knowledge and belief. 

Approvals in accordance with FAR 6.304 

Date 

Construction Team Lead 
Authority Delegated per 4/8/13 Memorandum 



Contracting Officer's Certification: (required) I certify that the foregoing justification is accurate 
and complete-to the best of my loiowledge and belief. 

R. Ef Lee 
Contracting Officer 


